

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
1							
2		Kent IdeasFactory Live	303 days	Wed 03/07/02	Fri 29/08/03		
3							
4		Definition	69 days	Wed 03/07/02	Mon 07/10/02		
5		Consultation preparation	0.5 days	Wed 03/07/02	Wed 03/07/02		Producer
6		Conduct consultation	1 day	Wed 10/07/02	Wed 10/07/02	5	Projects Director
7		Conduct consultation	1 day	Wed 10/07/02	Wed 10/07/02	5	Producer
8		Conduct consultation	1 day	Wed 10/07/02	Wed 10/07/02	5	Designer
9		Analysis of consultation	0.5 days	Thu 11/07/02	Thu 11/07/02	8	Producer
10		Project meeting	0.5 days	Tue 13/08/02	Tue 13/08/02	9	Projects Director
11		Project meeting	0.5 days	Tue 13/08/02	Tue 13/08/02	9	Producer
12		Draft project specification	0.5 days	Tue 13/08/02	Tue 13/08/02	11	Projects Director
13		Draft project specification	1 day	Tue 13/08/02	Wed 14/08/02	11	Producer
14		Draft project specification	0.5 days	Mon 02/09/02	Mon 02/09/02	13	Designer
15		Agree project specification	1 day	Mon 07/10/02	Mon 07/10/02	14	4Learning
16		Final project specification	0 days	Mon 07/10/02	Mon 07/10/02	15	Milestone
17							
18		Research and planning	60 days	Mon 14/10/02	Mon 06/01/03		
19		Produce detailed project plan	1.5 days	Mon 14/10/02	Fri 25/10/02		Producer
20		Circulate final project specification	0 days	Fri 25/10/02	Fri 25/10/02		4Learning
21		Develop online project area	2 days	Thu 14/11/02	Fri 29/11/02		Producer
22		Develop online project area	2 days	Thu 14/11/02	Fri 29/11/02		Designer
23		Identify and evaluate web resources	2 days	Fri 01/11/02	Fri 29/11/02		Producer
24		Identify and evaluate web resources	4 days	Fri 01/11/02	Fri 29/11/02		Designer
25		Develop website infrastructure	0.5 days	Fri 01/11/02	Fri 01/11/02		Producer
26		Develop website infrastructure	0.5 days	Fri 01/11/02	Fri 01/11/02		Designer
27		Design initial visuals	1 day	Tue 05/11/02	Tue 05/11/02		Designer
28		Confirmation of participating teachers	0 days	Fri 15/11/02	Fri 15/11/02		4Learning
29		Create project mailing list	1 day	Mon 18/11/02	Mon 18/11/02	28	Producer
30		Project meeting	0.5 days	Tue 19/11/02	Tue 19/11/02		Projects Director
31		Project meeting	0.5 days	Tue 19/11/02	Tue 19/11/02		Producer
32		Project meeting	0.5 days	Tue 19/11/02	Tue 19/11/02		4Learning
33		Agree project plan	1 day	Wed 20/11/02	Wed 20/11/02	30,31,32	4Learning
34		Write website material	18 days	Mon 18/11/02	Wed 11/12/02		
35		Competition information	1 day	Fri 22/11/02	Fri 22/11/02		Producer

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
36		Demonstration website (1)	1.5 days	Mon 18/11/02	Fri 29/11/02		Producer
37		Demonstration website (1)	2 days	Mon 18/11/02	Fri 29/11/02		Designer
38		Demonstration website (2)	1.5 days	Mon 18/11/02	Fri 29/11/02		Producer
39		Demonstration website (2)	2 days	Mon 18/11/02	Fri 29/11/02		Designer
40		Tutorials	3 days	Mon 02/12/02	Wed 11/12/02	36,37,38,39	Producer
41		Tutorials	3 days	Mon 02/12/02	Wed 11/12/02	36,37,38,39	Designer
42		Student toolkit	0.5 days	Fri 29/11/02	Fri 29/11/02		Producer
43		Student toolkit	1.25 days	Thu 28/11/02	Fri 29/11/02		Designer
44		Teacher toolkit	1.75 days	Thu 28/11/02	Fri 29/11/02		Producer
45		Teacher toolkit	0.25 days	Fri 29/11/02	Fri 29/11/02		Designer
46		Review content	3 days	Fri 06/12/02	Fri 13/12/02	45	4Learning
47		Review content	1 day	Fri 13/12/02	Fri 13/12/02	45	Producer
48		Project meeting	0.5 days	Thu 05/12/02	Thu 05/12/02		Projects Director
49		Project meeting	0.5 days	Thu 05/12/02	Thu 05/12/02		Producer
50		Project meeting	0.5 days	Thu 05/12/02	Thu 05/12/02		Designer
51		Project meeting	0.5 days	Thu 05/12/02	Thu 05/12/02		4Learning
52		Teacher meeting	0.5 days	Thu 12/12/02	Thu 12/12/02		Projects Director
53		Teacher meeting	0.5 days	Thu 12/12/02	Thu 12/12/02		Producer
54		Revise content	2 days	Mon 16/12/02	Tue 17/12/02	46,47	4Learning
55		Revise content	1 day	Mon 16/12/02	Mon 16/12/02	46,47	Producer
56		Agree content	1.25 days	Tue 17/12/02	Wed 18/12/02	55	4Learning
57		Final content framework	0 days	Fri 20/12/02	Fri 20/12/02	56	Milestone
58		End of Autumn Term 2002	0 days	Fri 20/12/02	Fri 20/12/02		Milestone
59		Start of Spring Term 2003	0 days	Mon 06/01/03	Mon 06/01/03		Milestone
60							
61		Design and build	66.5 days	Mon 13/01/03	Tue 15/04/03		
62		Develop BIGIDEA prototype	35 days	Mon 13/01/03	Fri 28/02/03		
63		Demonstration website (1)	6 days	Mon 13/01/03	Wed 05/02/03		Designer
64		Demonstration website (2)	6 days	Mon 13/01/03	Wed 05/02/03		Designer
65		Competition information	3 days	Mon 13/01/03	Wed 15/01/03		Designer
66		Student toolkit	3 days	Mon 20/01/03	Fri 21/02/03		Designer
67		Teacher toolkit	2.5 days	Mon 20/01/03	Fri 21/02/03		Designer
68		Tutorials	2 days	Thu 06/02/03	Fri 28/02/03	63,64	Producer
69		Tutorials	10 days	Thu 06/02/03	Fri 28/02/03	63,64	Designer
70		First prototype	0 days	Fri 07/03/03	Fri 07/03/03	63,64,65,66,6	Milestone

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
71		Review prototype	2 days	Fri 07/03/03	Mon 10/03/03		4Learning
72		Project meeting	0.5 days	Wed 12/03/03	Wed 12/03/03		Projects Director
73		Project meeting	0.5 days	Wed 12/03/03	Wed 12/03/03		Producer
74		Project meeting	0.5 days	Wed 12/03/03	Wed 12/03/03		Designer
75		Project meeting	0.5 days	Wed 12/03/03	Wed 12/03/03		4Learning
76		Review prototype	3 days	Fri 14/03/03	Tue 18/03/03	72,73,75	Teachers
77		Teacher meeting	0.5 days	Thu 20/03/03	Thu 20/03/03		Producer
78		Teacher meeting	0.5 days	Thu 20/03/03	Thu 20/03/03		Designer
79		Revise prototype	1.5 days	Mon 24/03/03	Tue 25/03/03		Designer
80		Agree prototype	2 days	Thu 27/03/03	Fri 28/03/03	79	4Learning
81		Final prototype	0 days	Mon 31/03/03	Mon 31/03/03	80	Milestone
82		Teacher workshop	10.5 days	Tue 01/04/03	Tue 15/04/03	81	Producer
83		Organise teacher workshop	0.5 days	Tue 01/04/03	Tue 01/04/03		Producer
84		Prepare training materials	1.5 days	Mon 14/04/03	Tue 15/04/03		Producer
85		Testing preparation	5 days	Tue 01/04/03	Mon 07/04/03		
86		Prepare test plans	1 day	Tue 01/04/03	Tue 01/04/03		Producer
87		Refine test plans	0.5 days	Thu 03/04/03	Thu 03/04/03	86	Producer
88		Agree test plans	0 days	Mon 07/04/03	Mon 07/04/03	87	4Learning
89							
90		Testing and refinement	27.5 days	Thu 10/04/03	Mon 19/05/03		
91		Test BIGIDEA website	7 days	Thu 10/04/03	Fri 18/04/03		
92		User testing	1 day	Thu 10/04/03	Thu 10/04/03		Producer
93		User testing	1 day	Thu 10/04/03	Thu 10/04/03		Designer
94		System testing	1 day	Thu 17/04/03	Thu 17/04/03		Producer
95		System testing	1 day	Thu 17/04/03	Thu 17/04/03		Designer
96		System testing	1 day	Thu 17/04/03	Thu 17/04/03		Developer
97		Review testing results	0.25 days	Fri 18/04/03	Fri 18/04/03	92,93,94,95	Producer
98		Review testing results	0.25 days	Fri 18/04/03	Fri 18/04/03	92,93,94,95	Designer
99		Project meeting	1 day	Tue 22/04/03	Tue 22/04/03	98	Producer
100		Project meeting	1 day	Tue 22/04/03	Tue 22/04/03		Designer
101		Refine BIGIDEA website	2 days	Wed 23/04/03	Thu 24/04/03	99,100	Designer
102		Start of Summer Term 2003	0 days	Mon 28/04/03	Mon 28/04/03		Milestone
103		Agree BIGIDEA website	4 days	Fri 25/04/03	Thu 01/05/03	101	4Learning
104		Final BIGIDEA website	0 days	Fri 02/05/03	Fri 02/05/03	103	Milestone
105		Teacher workshop	3.5 days	Wed 14/05/03	Mon 19/05/03		

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
106		Attend workshop	1 day	Wed 14/05/03	Wed 14/05/03		Producer
107		Attend workshop	1 day	Wed 14/05/03	Wed 14/05/03		Designer
108		Review workshop feedback	0.5 days	Thu 15/05/03	Thu 15/05/03	106,107	Producer
109		Follow-up workshop	0.5 days	Mon 19/05/03	Mon 19/05/03	108	Producer
110							
111		Delivery	52.25 days	Fri 16/05/03	Tue 29/07/03		
112		Hosting	1 day	Fri 16/05/03	Fri 16/05/03		Hosting and setup
113		User authentication	1 day	Mon 19/05/03	Mon 19/05/03	112	Developer
114		Launch BIG IDEA website	37 days	Thu 22/05/03	Fri 11/07/03		
115		Introduce school projects	0 days	Thu 22/05/03	Thu 22/05/03		Teachers
116		Start school projects	0 days	Mon 02/06/03	Mon 02/06/03	115	Teachers
117		School projects in progress	30 days	Mon 02/06/03	Fri 11/07/03	116	
118		Management of piloting	2 days	Fri 06/06/03	Fri 11/07/03		Producer
119		Interim review of piloting	0.5 days	Fri 20/06/03	Fri 20/06/03		Producer
120		End school projects	0 days	Fri 11/07/03	Fri 11/07/03		Milestone
121		Judge competition entries	0.25 days	Tue 15/07/03	Tue 15/07/03	120	Projects Director
122		Judge competition entries	0.5 days	Tue 15/07/03	Tue 15/07/03	120	Producer
123		Judge competition entries	0.5 days	Tue 15/07/03	Tue 15/07/03	120	Designer
124		Judge competition entries	0.5 days	Tue 15/07/03	Tue 15/07/03	120	4Learning
125		Announce competition winner(s)	0 days	Fri 18/07/03	Fri 18/07/03	124	Milestone
126		End of Summer Term 2003	0 days	Fri 18/07/03	Fri 18/07/03		Milestone
127		Start Summer Holiday 2003	0 days	Fri 18/07/03	Fri 18/07/03		Milestone
128		Teacher meeting	0.5 days	Thu 24/07/03	Thu 24/07/03		Projects Director
129		Teacher meeting	0.5 days	Thu 24/07/03	Thu 24/07/03		Producer
130		Teacher meeting	0.5 days	Thu 24/07/03	Thu 24/07/03		Designer
131		Draft school case studies	1 day	Thu 24/07/03	Fri 25/07/03	128,129,130	Producer
132		Agree school case studies	1 day	Fri 25/07/03	Mon 28/07/03	131	Teachers
133		Design and build case studies	0.75 days	Mon 28/07/03	Tue 29/07/03	132	Designer
134		Launch school case studies	0 days	Tue 29/07/03	Tue 29/07/03	133	
135							
136		Review	20 days	Mon 04/08/03	Fri 29/08/03		
137		Gather and review project feedback	0.5 days	Mon 04/08/03	Mon 04/08/03		Projects Director
138		Gather and review project feedback	1 day	Mon 04/08/03	Mon 04/08/03		Producer
139		Gather and review project feedback	0.5 days	Mon 04/08/03	Mon 04/08/03		Designer
140		Draft project review document	0.5 days	Tue 12/08/03	Tue 12/08/03	137,138,139	Projects Director

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
141		Draft project review document	2 days	Mon 11/08/03	Tue 12/08/03	137,138,139	Producer
142		Draft project review document	0.5 days	Tue 12/08/03	Tue 12/08/03	137,138,139	Designer
143		Review meeting	0.5 days	Thu 14/08/03	Thu 14/08/03	142	Projects Director
144		Review meeting	0.5 days	Thu 14/08/03	Thu 14/08/03	142	Producer
145		Review meeting	0.5 days	Thu 14/08/03	Thu 14/08/03	142	Designer
146		Review meeting	0.5 days	Thu 14/08/03	Thu 14/08/03	142	4Learning
147		Refine project review document	1 day	Fri 22/08/03	Fri 22/08/03	146	Producer
148		Agree project review document	2 days	Mon 25/08/03	Fri 29/08/03	147	4Learning
149		Final project review document	0 days	Fri 29/08/03	Fri 29/08/03	148	Milestone